ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT: T04-0059

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION*

|DATE | July 22, 2005

PROJECT INFORMATION:
Reporting Party:
Docket/Order #; Date:
Status Reports Due:

Dale L Schuitz
T04-0059, July 21, 2004

January 21, 2005
July 21, 2005

Ordered Completion Date: January 21, 2006

Completion Report Due”: January 26, 2006

AAR/DOT#, Milepost, Street, | 288 964A, 66.35-M, 3200N/TR17

(in/near) City, County 288 965G, 67.40-M, CH 29, Both North of Clifton, Iroquois County

Railroad Company: lllinois Central Railroad Company
1C0mpletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: Mr. Dale L. Schultz
Title: Chebanse Township Highway Commissioner
Representing: Chebanse Township

Street Address: 644 South Elliot Street
City, State, Zip: Clifton, Illinois 60927
Office Phone: 815/694-2371

Office Fax; 815/694-2371

Cellular Phone: 815/383-2371
E-Mail Address: commish@dlogue.net

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
3200N/TR 17 and 1100E/TR 120 -
i)  Upgrade the existing 1100E/TR 120 roadway, from its intersection with CH 29 to a point approximately
13,386 feet to the north.
fi) Vacate the TR 17 roadway, within the Company right-of-way (ROW).
iy Close and abolish the TR 17 crossing, install permanent barricades at the Company ROW, and remove the
obsolete roadway and reestablish ditch iines.
CH 29 - Install new automatic flashing light signals and gates controlled by constant warning time circuitry.

STATUS OF WORK: We have cut the ditches and prepared the roadway for gravel. We have
replaced the necessary cross road culverts and replaced field tile with rigid PVC through the road
ROW. We are presently about 90% of the way through the application of gravel. There are about
1000 tons left to be applied. Another month and we should be wrapping up the dirt and gravel
construction phase.
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

Mail directed to the Rail Safety Section or the Director of Processing and Information,
Transportation Bureau of the Commission should be addressed to:

The lllinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701-1827

If you have questions contact:

Joe Von De Bur, Railroad Safety Specialist
Phone: (217) 557-1286

Email: jvondebu@icc.state.il.us

A Form 3 can be obtained from the lllinois Commerce Commission by calling 217/782-7660 or on the
web at:

http://www.icc.state.il.us/hg/library.aspx?key=Railroad %20Safety

United States Department of Transportation Inventory Form #6180.71 can be obtained on the
web at:

http://safetydata.fra.dot.gov/OfficeofSafety/Forms/Default.asp

Submit Inventory forms to:

Federal Railroad Administration Chief of Data Services

Office of Safety And | lllincis Department of Transportation
1120 Vermont Avenue, NW 2300 S. Dirksen Parkway
Washington, DC 20590 Springfieid, IL 62764
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